Workshop planning January 2021 (week 3)

Start time	Monday, 18th	Tuesday, 19th	Wednesday, 20th	Thursday, 21st	Friday, 22nd	Saturday, 23rd
10:00 10:30 11:00	From 10:00 till 12:30 Central introduction, meet with Turku, form pairs, pick up and bring equipment to central location.	From 10:00 till 12:30 Meet at central location, then each pair takes their equipment to their spot in the building, installs portal, keeps in touch via chat.	From 10:00 till 12:30 Meet at central location, discuss plans for sequence (order of portals, etc.), spread out and work. With support from Turku.	From 10:00 till 12:30 Meet at central location, reflect on yesterdays sequence with Turku. Work on portals in pairs, implement new ideas.	From 10:00 till 12:30 Meet at central location, spread out, implement ideas for final sequence. Support from Turku.	
11:30 12:00						
12:30	Half hour break from 12:30	Half hour break from 12:30	Half hour break from 12:30	Nothing scheduled for rest of the day due to an opening in the building.	Half hour break from 12:30	
13:00 13:30 14:00 14:30	From 13:00 till 17:00 Installing equipment and software in central location. Make some first connections	From 13:00 till 17:00 Supporting the pairs with Turku and NYC.	From 13:00 till 17:00 Trying to connect all portals together in sequence for the first time, with NYC. Finish at central		From 13:00 till 17:00 Rehearsal of final sequence: connect all portals together. NYC, Turku help pairs to get their role	
15:00 15:30 16:00 16:30	between portals.		location for a quick analysis with NYC.		in the sequence working.	
17:00						
17:30	Homework: make a Discord account and send me your account details so I can invite you to the group.					
18:00						
18:30						
19:00						
19:30						
20:00						Prepare for visitors together with NYC
20:30						· ·
21:00						From 21:00 to 23:00 Live for visitors!
21:30						
22:00 22:30						
23:00						Shutting down
23:30						Ondating down
0:00						
0.00						